RPA PROJECT MANAGEMENT
Project Status Report

Department of Commerce and Insurance

TBI Consolidated Facility

Project: Project Work Type: Delivery Method: Project Budget:
Air Compressor Replacement Renovation Design / Bid / Build $295,000.00
Lg'sﬁv(;ﬁ‘:(’#d,\lated Facility Current Work Phase: Req'd Work Ph Compl: MACC Budget:
500/001-02-2009 Substantially Complete $260,000.00

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N. Bryant, J. Ryan/Reynolds, Inc.

Project Health:
Budget: !
Schedule: !
Issues: !
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